
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/27/2012

ESTIMATE SUMMARY 14:17:23

CONTID: C17827         ESTIMATE NO: 0005 PROG 2005

PCN: 17827-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 350 LA JUNTA SOUTHWEST PERCENT TIME:

PROJECT NO: STA3501-011                   

SH 350 LA JUNTA SOUTHWEST

NAME OF ROAD: 350A

PROJECT COUNTIES: OTERO

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 08/24/2012 DATE TIME STARTED 03/01/2012

P.O. BOX 566 DATE LET 01/26/2012 DATE WORK BEGAN

 DATE AWARDED 02/01/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/10/2012 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 03/01/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,470,844.78 PARTICIPATING $ $ 20,071.74

AWARD PROJECT AMT: 3,263,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 45,520.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.29

WORK DAYS

WORK DAYS

100.00%

0.00

20,071.74

20,071.74

65,591.74

$

$

$

$

3,470,844.78

0.00

3,470,844.78

0.00

3,470,844.78

-3,425.00

0.00

3,467,419.78

0.00

AMOUNT DUE 3,467,419.78 65,591.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,591.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

66.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 17827-BID    ESTIMATE RUN 08/27/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 27.000

0.000

202-00015  
 

27.000

EACH

106.00000 2,862.0027.000

0.00

0010 *Removal of Delineator 204.000

0.000

202-00090  
 

204.000

EACH

5.40000 1,101.60204.000

0.00

0015 *Removal of Sidewalk 536.000

0.000

202-00200  
 

536.000

SY  

6.40000 3,430.40536.000

0.00

0020 *Removal of Gutter 100.000

0.000

202-00202  
 

100.000

LF  

4.40000 440.00100.000

0.00

0025 *Removal of Curb and Gutter 1,490.000

0.000

202-00203  
 

1,490.000

LF  

4.40000 6,556.001,490.000

0.00

0030 *Removal of Concrete Curb Ramp 8.000

0.000

202-00206  
 

8.000

SY  

13.00000 104.008.000

0.00

0035 Removal of Asphalt Mat 3,302.000

0.000

202-00220  
 

3,302.000

SY  

3.70000 12,217.403,302.000

0.00

0040 *Removal of Asphalt Mat (Planing) 14,025.000

0.000

202-00240  
 

14,025.000

SY  

5.00000 70,125.0014,025.000

0.00

0045 *Removal of Ground Sign 66.000

0.000

202-00810  
 

66.000

EACH

50.00000 3,300.0066.000

0.00

0050 *Removal of Sign Panel 17.000

0.000

202-00821  
 

17.000

EACH

29.00000 493.0017.000

0.00

0055 *Removal of Guardrail Type 3 616.000

0.000

202-01130  
 

616.000

LF  

2.20000 1,355.20616.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 08/27/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 8.000

0.000

202-01300  
 

8.000

EACH

120.00000 960.008.000

0.00

0065 Clean Culvert 20.000

0.000

202-04002  
 

20.000

EACH

200.00000 4,000.0020.000

0.00

0070 Clean Culvert (Special) 4.000

0.000

202-04003  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0075 Unclassified Excavation (Complete In Place) 2,279.190

0.000

203-00010  
 

2,279.190

CY  

11.00000 25,071.092,279.190

0.00

0080 Blading 30.000

0.000

203-01500  
 

30.000

HOUR

115.00000 3,450.0030.000

0.00

0085 Sweeping (With Pickup Broom) 50.000

0.000

203-01622  
 

50.000

HOUR

6.00000 300.0050.000

0.00

0087 Str Bkfl (Flow-Fill) 25.000

0.000

206-00065  
 

25.000

CY  

200.00000 5,000.0025.000

0.00

0090 Topsoil 9,100.000

0.000

207-00205  
 

9,100.000

CY  

8.50000 77,350.009,100.000

0.00

0095 *Erosion Log (12 Inch) 1,090.000

0.000

208-00002  
 

1,090.000

LF  

3.20000 3,488.001,090.000

0.00

0100 *Erosion Bales (Weed Free) 32.000

0.000

208-00011  
 

32.000

EACH

9.00000 288.0032.000

0.00

0105 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.05000 0.000.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 08/27/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Gravel Bag 46.000

0.000

208-00034  
 

46.000

LF  

4.80000 220.8046.000

0.00

0115 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

1.00000 0.000.000

0.00

0120 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1.00000 2.002.000

0.00

0125 *Removal and Disposal of Sediment (Labor) 36.000

0.000

208-00103  
 

36.000

HOUR

45.00000 1,620.0036.000

0.00

0130 *Removal and Disposal of Sediment (Equipment) 21.000

0.000

208-00105  
 

21.000

HOUR

50.00000 1,050.0021.000

0.00

0135 Erosion Control Supervisor 123.000

0.000

208-00205  
 

123.000

HOUR

1.00000 123.00123.000

0.00

0140 *Reset Mailbox Structure (Type 1) 13.000

0.000

210-00011  
 

13.000

EACH

340.00000 4,420.0013.000

0.00

0145 *Seeding (Native) 16.600

0.000

212-00006  
 

16.600

ACRE

265.00000 4,399.0016.600

0.00

0150 *Soil Conditioning 16.600

0.000

212-00032  
 

16.600

ACRE

1,645.00000 27,307.0016.600

0.00

0155 *Mulching (Weed Free Hay) 16.600

0.000

213-00002  
 

16.600

ACRE

291.00000 4,830.6016.600

0.00

0160 *Mulch Tackifier 3,330.000

0.000

213-00061  
 

3,330.000

LB  

2.30000 7,659.003,330.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 08/27/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Soil Binder 0.000

0.000

213-00100  
 

0.000

ACRE

795.00000 0.000.000

0.00

0170 Aggregate Base Course (Class 6) 1,617.000

0.000

304-06007  
 

1,617.000

CY  

36.00000 58,212.001,617.000

0.00

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

10.00000 0.000.000

0.00

0180 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 36,977.620

0.000

403-34741  
 

36,977.620

TON 

59.00000 2,181,679.5836,977.620

0.00

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 639.380

0.000

403-34771  
 

639.380

TON 

150.00000 95,907.00639.380

0.00

0190 Emulsified Asphalt (Slow-Setting) 12,877.000

0.000

411-10255  
 

12,877.000

GAL 

1.00000 12,877.0012,877.000

0.00

0194 30 In CSP 104.000

0.000

603-10300  
 

104.000

LF  

110.00000 11,440.00104.000

0.00

0195 24 Inch Pipe Safety End Treatment 40.000

0.000

603-33024  
 

40.000

EACH

1,166.00000 46,640.0040.000

0.00

0200 30 Inch Pipe Safety End Treatment 8.000

0.000

603-33030  
 

8.000

EACH

2,121.00000 16,968.008.000

0.00

0205 36 Inch Pipe Safety End Treatment 6.000

0.000

603-33036  
 

6.000

EACH

2,758.00000 16,548.006.000

0.00

0210 *Guardrail Type 3 (6-3 Post Spacing) 1,500.000

0.000

606-00301  
 

1,500.000

LF  

17.00000 25,500.001,500.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 08/27/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Transition Type 3G 8.000

0.000

606-01370  
 

8.000

EACH

1,252.00000 10,016.008.000

0.00

0220 *End Anchorage (Flared) 8.000

0.000

606-02005  
 

8.000

EACH

2,200.00000 17,600.008.000

0.00

0221 Road Closure Gate 0.000

1.000

607-60620  
 

1.000

EACH

13,549.00000 13,549.001.000

13,549.00

0222 Added Item (Dollar)/ Bracket for Road Closure Gate 0.000

2,354.000

900-00006  
 

2,354.000

DOL 

1.00000 2,354.002,354.000

2,354.00

0225 *Concrete Sidewalk 862.000

0.000

608-00000  
 

862.000

SY  

33.00000 28,446.00862.000

0.00

0230 *Concrete Curb Ramp 89.000

0.000

608-00010  
 

89.000

SY  

70.00000 6,230.0089.000

0.00

0235 *Curb and Gutter Type 2 (Section II-B) 1,465.000

0.000

609-21020  
 

1,465.000

LF  

13.50000 19,777.501,465.000

0.00

0240 *Gutter Type 2 (2 Foot) 130.000

0.000

609-24002  
 

130.000

LF  

17.00000 2,210.00130.000

0.00

0245 *Delineator (Type I) 188.000

0.000

612-00001  
 

188.000

EACH

19.00000 3,572.00188.000

0.00

0250 *Delineator (Type III) 74.000

0.000

612-00003  
 

74.000

EACH

22.00000 1,628.0074.000

0.00

0255 *Sign Panel (Class I) 194.000

28.000

614-00011  
 

222.000

SF  

17.00000 3,774.00222.000

476.00
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PCN: 17827-BID    ESTIMATE RUN 08/27/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Sign Panel (Class II) 445.000

60.000

614-00012  
 

505.000

SF  

19.00000 9,595.00505.000

1,140.00

0265 *Steel Sign Support (2-Inch Round)(Post and Socket) 25.000

0.000

614-01503  
 

25.000

EACH

195.00000 4,875.0025.000

0.00

0270 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

31.000

2.000

614-01573  
 

33.000

EACH

445.00000 14,685.0033.000

890.00

0275 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

5.000

0.000

614-01583  
 

5.000

EACH

488.00000 2,440.005.000

0.00

0280 *Rumble Strip 0.000

0.000

614-80385  
 

0.000

LF  

0.24000 0.000.000

0.00

0285 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

13,000.00000 13,000.001.000

0.00

0286 Const Surveying (Hour) Extra Construction Surveying 4.400

0.000

625-00001  
 

4.400

HOUR

100.00000 440.004.400

0.00

0290 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

184,817.24000 184,817.241.000

0.00

0295 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

9,000.00000 9,000.001.000

0.00

0300 *Thermoplastic Pavement Marking (Inlaid) 1,067.000

0.000

627-00003  
 

1,067.000

SF  

14.00000 14,938.001,067.000

0.00

0305 *Epoxy Pavement Marking 384.000

0.000

627-00005  
 

384.000

GAL 

78.00000 29,952.00384.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 08/27/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Pavement Marking Paint (Waterborne) 911.000

0.000

627-00011  
 

911.000

GAL 

27.00000 24,597.00911.000

0.00

0315 *Flagging 3,391.000

0.000

630-00000  
 

3,391.000

HOUR

20.00000 67,820.003,391.000

0.00

0320 *Traffic Control Inspection 34.000

0.000

630-00007  
 

34.000

DAY 

43.00000 1,462.0034.000

0.00

0325 *Traffic Control Management 64.000

0.000

630-00012  
 

64.000

DAY 

570.00000 36,480.0064.000

0.00

0330 *Barricade (Type 3 M-A) (Temporary) 5.400

0.600

630-80335  
 

6.000

EACH

43.00000 258.006.000

25.80

0335 *Construction Traffic Sign (Panel Size A) 22.500

2.500

630-80341  
 

25.000

EACH

10.60000 265.0025.000

26.50

0340 *Construction Traffic Sign (Panel Size B) 75.600

8.400

630-80342  
 

84.000

EACH

11.60000 974.4084.000

97.44

0345 *Construction Traffic Sign (Special) 115.200

12.800

630-80344  
 

128.000

SF  

10.60000 1,356.80128.000

135.68

0350 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

3.000

EACH

3,183.00000 9,549.003.000

954.90

0355 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2.000

EACH

1,592.00000 3,184.002.000

318.40

0360 *Drum Channelizing Device 103.500

11.500

630-80360  
 

115.000

EACH

5.30000 609.50115.000

60.95
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PCN: 17827-BID    ESTIMATE RUN 08/27/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Drum Channelizing Device (With Light) (Flashing) 10.800

1.200

630-80363  
 

12.000

EACH

11.60000 139.2012.000

13.92

0370 *Traffic Cone 238.500

26.500

630-80380  
 

265.000

EACH

1.10000 291.50265.000

29.15

0375 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000

L S 

1,060.00000 0.000.000

0.00

0376 Added Item (Lump Sum)/ Relocate Power 1.000

0.000

900-00014  
 

1.000

L S 

4,780.00000 4,780.001.000

0.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 F/A Fuel Cost Adjustment 10,179.710

0.000

700-70016  
 

10,179.710

F A 

1.00000 10,179.7110,179.710

0.00

0395 F/A Roadway Smoothness Incentive 73,516.250

0.000

700-70018  
 

73,516.250

F A 

1.00000 73,516.2573,516.250

0.00

0400 F/A Asphalt Cement Cost Adjustment -70,254.530

0.000

700-70019  
 

-70,254.530

F A 

1.00000 -70,254.53-70,254.530

0.00

0405 F/A On-The-Job Trainee 1,280.000

0.000

700-70023  
 

1,280.000

F A 

1.00000 1,280.001,280.000

0.00

0410 F/A Quality Incentive Payment 91,837.540

0.000

700-70025  
 

91,837.540

F A 

1.00000 91,837.5491,837.540

0.00
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PCN: 17827-BID    ESTIMATE RUN 08/27/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A Utility Relocates 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 3,392,518.7820,071.743,392,518.78CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0430 *Removal of Bridge Railing 180.000

0.000

202-00425  
 

180.000

LF  

9.30000 1,674.00180.000

0.00

0435 *Sawing and Sealing Bridge Joint 215.000

0.000

518-03000  
 

215.000

LF  

20.00000 4,300.00215.000

0.00

0440 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000

CY  

3,000.00000 0.000.000

0.00

0445 *Bridge Rail Type 3 86.000

0.000

606-10300  
 

86.000

LF  

72.00000 6,192.0086.000

0.00

0450 *Bridge Rail Type 10R 140.000

0.000

606-11010  
 

140.000

LF  

244.00000 34,160.00140.000

0.00

CAT 46,326.000.0046,326.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0460 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00
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PCN: 17827-BID    ESTIMATE RUN 08/27/2012

PROJECT: STA3501-011                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:23

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Field Laboratory (State Furnished) 1.000

0.000

620-00015  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0470 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 32,000.000.0032,000.00CURRENT AMT0400 $ $ $

$ 3,470,844.7820,071.74$3,470,844.78$CURRENT AMTPROJECT TOTAL


